ProcureFlow Progress Summary

Oct 27, 2026 · @preet

The foundation and the user-rules layer of ProcureFlow are built; nothing is visible to a user yet, because login and the database code come next.

What we're building

ProcureFlow is a company system for buying things: someone requests a purchase, managers approve it, a vendor supplies it, and finance pays. So far we have the foundation (project, database, shared tools) and the business rules for users. Think of a house: the foundation is poured and the plan for the users room is drawn, but the walls and doors, the parts that let someone actually log in, are not built yet.

What's done

Four pieces are built: the base project, the shared toolbox, the user tables, and the user business rules.

Part	What it does	Status
Base project (Step 1)	Spring Boot app connected to local PostgreSQL; Flyway runs numbered SQL files (V1, V2) instead of the app creating tables	Confirmed: /actuator/health shows UP
Money (Step 2)	Handles amounts and currencies safely; rejects adding rupees to dollars; no rounding bugs	Tests pass (6 of 6)
Error system (Step 2)	Every error has a code (such as CURRENCY_MISMATCH); one handler returns clean JSON	Tests written and passing
Correlation id (Step 2)	Each request gets a unique id shown in logs and the response header	Confirmed in the response header
Architecture tests (Step 2)	Fail the build if business code imports Spring or layers break the rules	Written; run result not reported

Part	What it does	Status
User tables (3.1)	Five tables for users, roles, permissions and their links; 8 roles pre-filled	Confirmed in pgAdmin
User rules (3.2)	EmailAddress cleans and validates emails; User locks after repeated wrong passwords and resets on success; three interfaces for later	Code given; test result not reported

Not yet confirmed

The result of `mvn test` after adding the User class (3.2b) has not been reported. Run it and paste any error before starting the next step.

What's next

The next step connects the user rules to the database, then adds login.

1. Step 3.3: connect User to the app_user table (database entities and the real repository).
2. Steps 3.4 to 3.6: password hashing, the login endpoint, and JWT tokens.
3. Vendors, then requisitions and approvals.
4. Purchase orders, then goods receipt and invoices.
5. Events and monitoring, and the React frontend alongside.